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Presentation OverviewPresentation Overview

• RA Implementation Update

RA S h d l U d t• RA Schedule Update

• RA PhotosRA Photos
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RA Implementation UpdateRA Implementation Update

• Soil cover installation completed on slopes; including installation of 2 feet of 
clean soil, erosion control fabric, and live plants (strawberry, poppy, and 
lupine).

• Subgrade restoration completed in damaged areas of Fischer Ave Spear• Subgrade restoration completed in damaged areas of Fischer Ave., Spear 
Ave., and Robinson St.
• Excavated to competent material
• Installed and compacted new subgrade material (Class II AB)• Installed and compacted new subgrade material (Class II AB)

• Asphalt grinding performed to remove pavement surface in areas to receive 
asphalt overlay

• Fence posts installed along parcel boundaries; fence fabric to be installed p g p ;
prior to demobilization

• Paving in progress  
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RA Schedule UpdateRA Schedule Update

• Mobilization (completed): May 14
• Clearing and Grubbing (completed): May 16 – Jun 11
• Soil Excavation (completed): Jun 4 – Jul 6
• Soil Cover Installation (completed): Jun 25 – Jul 19
• Cover Stabilization  & Vegetation (ongoing): Jul 19 – Aug 24
• AC Restoration and Replacement (ongoing): Jul 24 – Aug 27
• Site Cleanup, Final Survey, and Demobilization: Aug 27 – Aug 29
• Excavated Soil and Waste T&D: Aug 29 – Sep 11

• One year of O&M following RA completion Aug 2012 – Aug 2013
• Vegetation establishment
• Site inspections 
• Periodic pavement repair/maintenance
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Stabilized Slopes and Live PlantsStabilized Slopes and Live Plants
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Road Subgrade ExcavationRoad Subgrade Excavation
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Subgrade Excavation CompletedSubgrade Excavation Completed
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Subgrade RestorationSubgrade Restoration
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